COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2003

ESTI MATE SUMVARY 13: 30: 06
CONTI D: C13805 ESTI MATE NO. 0007 FI NL SPEC YR: 2002
PCN: 13805- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.5 DAYS TIME ALLOW 170 WORK DAYS
R6 FY02 SI GNAL SYSTEM | MPROV. PERCENT TIME:  59.12 ORI G TI ME ALLOW 170 WORK DAYS
PRQJIECT NO. AQC R600- 186
R6 FY02 SI GNAL SYSTEM | MPROV.
NAVE OF ROAD: 88
PRQJECT COUNTI ES: ARAPAHCE, REG ON 6 STATEW DE VARI QUS
JEFFERSON, REG ON 6 BROOWFI ELD, REG ON 6
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 12/ 03/ 2003 DATE TI ME STARTED 03/03/2003
5920 LAMAR STREET DATE LET 01/ 02/ 2003 DATE WORK BEGAN 03/ 03/2003
DATE AWARDED 01/ 14/ 2003 DATE TI ME STOPPED 10/23/2003
DATE CONTRACT EXECUTED  01/29/2003 DATE ACCEPTED 10/ 23/ 2003
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 03/ 03/ 2003
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 487, 633. 95 PARTI Cl PATI NG $ 423, 495. 10 $ 274. 80
AWARD PRQJECT AMI:  $ 459, 896. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 86. 85% TOTAL EARNI NGS 423, 495. 10 274.80
FUNDS AVAI LABLE: $ 64, 138.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 423, 495. 10 274. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 240. 96
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 423, 495. 10 5,515. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 423, 495. 10 5,515. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,515.76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13805- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT AQC R600- 186 ESTI MATE NO: 0007 13: 30: 06

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH 'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD ANOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200  ROADWAY
0005 202-00848 REMOVAL OF TRAFFI C S| GNAL CONTROLLER AND CABI NET 3. 000 3. 000
EACH 0. 000 0. 00
381. 00000 3.000 1,143. 00
0010 203-01597  POTHOLI NG 50. 000 42.000
HOUR 0. 000 0. 00
80. 00000 42. 000 3, 360. 00
0015 207-00205 *TOPSO L 270. 000 48.000
oY 0. 000 0. 00
23. 15000 48. 000 1,111.20
0020 208-00011 *ERCSI ON BALES (WEED FREE) 50. 000 41.000
EACH 0. 000 0. 00
12. 25000 41. 000 502. 25
0025 208-00100 *SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
Ls 0. 000 0. 00
580. 00000 1. 000 580. 00
0030 208-00200 *ERGSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0. 00
1, 157. 00000 1. 000 1,157.00
0035 212-00006 *SEEDI NG ( NATI VE) 0. 500 0. 350
ACRE 0. 000 0. 00
463. 00000 0. 350 162. 05
0040 213-00002  *MILCH NG (VEED FREE HAY) 0. 500 0. 500
ACRE 0. 000 0. 00
694. 00000 0. 500 347. 00
0045 213-00061 *MJLCH TACKI FI ER 75. 000 75. 000
LB 0. 000 0. 00
2. 95000 75. 000 221. 25
0050 604-39050 MANHOLE ( TRAFFI C MANAGEMENT SYSTEM 2.000 0. 000
EACH 0. 000 0. 00
2,122. 00000 0. 000 0. 00
0055 613-00201 *2 | NCH ELECTRI CAL CONDUI T (JACKED) 6, 235. 000 6, 086. 000
LF 0. 000 0. 00
9. 00000 6, 086. 000 54, 774. 00



CONTI D: C13805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13805- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: AQC R600- 186 ESTI MATE NO 0007 13: 30: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-01200 2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 200. 000 167. 000
LF 0. 000 0.00
3. 75000 167. 000 626. 25
0065 613-07000 PULL BOX (SPECI AL) 9. 000 9. 000
EACH 0. 000 0. 00
528. 00000 9. 000 4,752. 00
0070 614-72891  TELEPHONE | NTERCONNECT W RE 535. 000 535. 000
LF 0. 000 0.00
1. 25000 535. 000 668. 75
0075 614-86000 TRAFFI C SI GNAL CONTROLLER ( MASTER) 3. 000 3. 000
EACH 0. 000 0. 00
4,278. 00000 3. 000 12, 834. 00
0080 614-86005 TELEMETRY ( MASTER) 1. 000 1. 000
LS 0. 000 0.00
3, 081. 00000 1. 000 3, 081. 00
0085 614-86105 TELEMETRY (FI ELD) 18. 000 18. 000
EACH 0. 000 0. 00
2, 439. 00000 18. 000 43, 902. 00
0090 614-86245 CONTROLLER ( TYPE 170E) 3.000 3. 000
EACH 0. 000 0.00
9, 510. 00000 3.000 28, 530. 00
0095 614-86710  TRAFFI C SI GNAL EQUI PVMENT 1. 000 1. 000
LS 0. 000 0. 00
199, 411. 00000 1. 000 199, 411. 00
0100 614-87010 FIBER OPTI C CABLE (SINGLE MODE) (12 FI BER) 602. 000 602. 000
LF 0. 000 0.00
7. 60000 602. 000 4,575. 20
0105 614-87020  OPTI CAL TRANSCEl VER 13. 000 13. 000
EACH 0. 000 0. 00
1, 701. 00000 13. 000 22,113.00
0110 614-87406 FIBER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 7, 923. 000 7, 923. 000
LF 0. 000 0.00
1. 75000 7, 923. 000 13, 865. 25



CONTI D: C13805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13805- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: AQC R600- 186 ESTI MATE NO 0007 13: 30: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 614-87424  FIBER OPTI C CABLE (SINGLE MODE) (24 STRANDS) 5, 230. 000 5, 027. 000
LF 0. 000 0.00
1. 70000 5, 027. 000 8, 545. 90
0120 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
2, 610. 00000 1. 000 2, 610. 00
0125 630-00000 *FLAGG NG 640. 000 123. 500
HOUR 0. 000 0.00
22. 00000 123. 500 2,717.00
0130 630-00003 *UNI FORVED TRAFFI C CONTROL 24.000 12. 000
HOUR 0. 000 0. 00
64. 00000 12. 000 768. 00
0135 630-00007  *TRAFFI C CONTROL | NSPECTI ON 10. 000 0. 000
DAY 0. 000 0.00
58. 00000 0. 000 0. 00
0140 630-00012  *TRAFFI C CONTROL MANAGEMENT 80. 000 20. 000
DAY 0. 000 0. 00
320. 00000 20. 000 6, 400. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 9. 000
EACH 1. 000 93. 00
93. 00000 10. 000 930. 00
0150 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 100 93. 00
930. 00000 1. 000 930. 00
0155 630-80380  *TRAFFI C CONE 200. 000 66. 600
EACH 7. 400 88. 80
12. 00000 74.000 888. 00
0160 700-70010 F/ A M NOR CONTRACT REVI SI ONS 13, 145. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

CONTI D: C13805
PCN: 13805- BI D ESTI MATE RUN 12/ 03/ 2003
PRQJECT: AQC R600- 186 ESTI MATE NO 0007 13: 30: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 900-00014  ADDED | TEM (LUMP SUM) / 1. 000 1. 000
LS 0. 000 0.00
1, 990. 00000 1. 000 1, 990. 00
CAT 0200  CURRENT AMI $  487,633.95$ 274.80% 423, 495.10
PROJECT TOTAL CURRENT AMI $  487,633.95% 274.80%  423,495.10



